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WORK ASSIGNMENT
MONTHLY PROGRESS REPORT
AUGUST 2000

RICHARDSON FLATS
Work Assignment No.: 088-RSBD-0894
Contract No.: 68-W5-0022

'~ MONTHLY WORK ASSIGNMENT STATUS REPORT (TECHNiCAL)
PREPARED BY: | Jeff Montera |

DATE: | September 1, 2000

PERIOD: July 30 — August 26; 2000

1. Progress Made This Reporting Period

Task 1 - Project Planning and Support
e The CDM Federal Program Manager along with the Project Manager attended a scoping meeting
on August 23™ to discuss the work assignment form. In addition to clarifying the scope of work,
CDM Federal requested an extension for the work plan due date.
e Initiated work plan preparation, which included attaining price quotes for samphng eqmpment
 (i.e., containers and preservatives) needed for the field work.
° Completed a conflict of interest disclosure, the results of whach were subm;m:ed to EPA.

2. Problems Resolved - None this period.

3. Vanances, Anticipated Problem Areas.and Recommended Solutions — The period of
performance for this work assignment expires September 28, 2000. A WAF extending the period of
performance into the option period is required of EPA.

4. Upcohling Events/Activitiés Planned

Task 1 - Project Planning and Support '

» Review pertinent background documents provided by EPA RPM. “These documents include, but
are not limited to: USEPA 1993. Final Report Richardson Flats Tailings, Summit County, Utah,
Weston Engineering, Inc. 1999. Preliminary Hydrogeologic Review of Richardson Flats Tailings
Site, Sections 1 and 2 — Township 2-South, Range 4 East, Summit County Utah., United Park
City Mines. Statement of Work for Focused Remedial Investigation/Feasibility Study,
Richardson Flats Tailings Site, Summit County, Utah., and United Park City Mines 2000.
Focused Remedial Investigation/Feasibility Study Work Plan, Richardson Flats Tailings Site,
Summit County, Utah.

This Monthiy Progress Report prepared by CDM Federal Programs Corporation contains cost information
which is COMPANY CONFIDENTIAL under the terms of EPA Contract No. 68-W5-0022.
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o Submit Original Work Plan.

» Negotiate and submit Work Plan Revision 1 as needed. -

e Conduct a one-day site visit. During the visit meet with the EPA RPM, and the PRP.

+ Review the Site Specific Health and Safety Plan developed by the PRP. This will require CDM’s
Health and Safety Coordinator to determine whether or not the current safety plan provided by
the PRP for site activities meets the minimum safety requirements established by CDM Federal

: for site work. :

» Review PRP Sampling and Analysis Plan. This includes coordinating with the PRP during
development of their SAP to ensure that split sampling activities are accommodated. In addition
CDM Federal will prepare an addendum to the PRP SAP that will address split sampling
activities. ) ,

» Perform routine project management activities including tracking technical and financial
progress, maintaining files, and preparing input for the monthly progress report.

5. Key' Personnel Changes - None this perio>d.
6. Subcontracting - None.

7. Non-CLP Laboratory Analysis - None. . )

8. Travel - None.

9. -Schedule Performance

Prepare Work Plan 08-15-00 09-18-00 75% (2)

Submit Work Plan Rev. 1 ~ TBD

(2) Requested extension beyond 30 days; EPA concurred

10. Actual and Forecasted Expenditures

LOE Hours - - 1.5 130 100 75

Cost ($) - - 213.24 13,000 1,000 7,500

P:\3280-996\MONTHLY REPORT\AUGUSTO0\088AUGUSTO00.doc
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WORK ASSIGNMENT
MONTHLY PROGRESS REPORT
OCTOBER 2000

RICHARDSON FLATS
Work Assignment No.: 088-RSBD-0894
Contract No.: 68-W5-0022

MONTHLY WORK ASSIGNMENT STA;I‘US REPORT (TECHNICAL)
PREPARED BY: Jeff Montera

DATE: November 1, 2000

PERIOD: September 29 — October 28, 2000

1. Progress Made This Reporting Period

Task 1 - Project Planning and Support

e Conducted routine project management activities, including preparation of input to monthly
progress report.

o Received WAF Revision No. 1, which approved the work plan w1thout revision, and kept
expenditure limits the same as provided in the initial WAF.

2. Problems Resolved - None this period.
3. Variances, Anticipated Problem Areas and Recommended Solutions — None this period.
4. Upcoming Events/Activities Planned

Task 1 - Project Planning and Support

e Review the Site Specific Health and Safety Plan developed by the PRP. This will require CDM’s
Health and Safety Coordinator to determine whether or not the current safety plan provided by
the PRP for site activities meets the minimum safety requirements established by CDM Federal
for site work.

+ Review PRP Sampling and Analysis Plan. This includes coordinating with the PRP during
development of their SAP to ensure that split sampling activities are accommodated. In addition
CDM Federal will prepare an addendum to the PRP SAP that will address split sampling
activities.

s  Perform routine project management activities mcludmg tracking technical and financial
progress, maintaining files, and preparing input for the monthly progress report.

5. Key Personnel Changes - None this period.

This Monthly Progress Report prepared by CDM Federal Programs Corporation contains cost information
which is COMPANY CONFIDENTIAL under the terms of EPA Contract No. 68-W=5-0022,
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6. Subcontracting — None this period.

7. Non-CLP Laboratory Analysis — None this period.

8. Travel - None this Period.

9. Schedule Performance

Task StartDate B Completion Da

Percent 's'c;hé;iule ,
Complete Variance -
. : Planned |- Actual : SR
TASK 1 - PROJECT PLANNING AND SUPPORT
Prepare Work Plan 08-15-00 09-18-00 09-18-00 100% (a)
Site Visit 09-25-00 09-25-00 09-25-00 100% On schedule

{a) Requested extension beyond 30 days; EPA concurred.

10. Actual and Forecasted Expenditures

Actual

. Forecast . .

| August’ |- September

December | * January -

LOE Hours 1.5 67

130

100

75

Cost ($) 213 3,925

13,000

1,000

7,500

WGLDSVRIT PROJECTS 2280-996-MONTHLY REPORTWcohert)ORROC TOO.doc

2-1367



Use or disclosure of data contained on this page is subject to the restriction on the title page of this document.

WORK ASSIGNMENT
MONTHLY PROGRESS REPORT
NOVEMBER 2000

RICHARDSON FLATS
Work Assignment No.: 088-RSBD-0894
Contract No.: 68-W5-0022

MONTHLY WORK ASSIGNMENT STATUS REPORT (TECHNNICAL)

PREPARED BY:  Jeff Montera

DATE: December 1, 20060
PERIOD: October 29 - November 25, 2000
1. Progress Made This Reporting Period

Task 1 - Project Planning and Support

Conducted routine project management activities, including tracking technical and financial
progress, maintaining files, and preparing input for the monthly progress report.

Initiated review of PRP Sampling and Analysis Plan (SAP). CDM Federal received the PRP SAP

on November [, 2000. Technical and Quality Assurance review was conducted and comments
were submitted to the Regional Project Manager on November 9™. Ad]usted schedule to submit
comments one day early in response to the original due date, November 10", being a Federal
holiday.

Problems Resolved - None this period.

Variances, Anticipated Problem Areas and Recommended Solutions — None this period.

Upcoming Events/Activities Planned

Task 1- Prolect Planning and Support

Following revisions to the PRP SAP, CDM Federal will prepare an addendum that wﬂl address
split samphng activities.
Review the Site Specific Health and Safety Plan developed by the PRP. This will require CDM’s
Health and Safety Coordinator to determine whether or not the current safety plan provided by
the PRP for site activities meets the minimum safety requirements established by CDM Federal
for site work.

. Perform routine project management activities including tracking technical and financial
progress, maintaining files, and preparing input for the monthly progress report.

This ¥Monthly Progress Report prepared by CDV Federal Programs Corporation contains cost information

which is COVPANY CONFIDENTIAL under the terms of EPA Contract No. 68-W5-0022
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6. Subcontracting — None this period.

7. Non-CLP Laboratory Analysis ~ None this period.

8. Travel - None this Period.

9, ' Schedule Performance

5. Key Personne! Changes - None this peried.

| TASK 1- PROJECT PLANNING AND SUPPORT

Prepare Work Plan 08-15-00 09-18-00 09-13-00 100% (a).
Site Visit 09-25-00 09-25-00 09-25-00 100% On schedule
Review and Comment on Ahead of
PRP SAP 11-01-00 11-10-00 11-09-00 100& schedule

(a) Reguested extension beyond 30 days; EPA concurred.

10. Actual and Forecasted Expenditures

LOE Hours

17

130

Cost (§)

1014

13,000

7,500

P:\3280-996\MONTHLY REPORT'Novemnber00\088NOV00.doc
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WORK ASSIGNMENT
MONTHLY PROGRESS REPORT
DECEMBER 2000

RICHARDSON FLATS
Work Assignment No.: 088-RSBD-0894
Contract No.: 68-W5-0022

MONTHLY WORK ASSIGNMENT STATUS REPORT (TECHNICAL)

PREPARED BY:  Jeff Montera

DATE: January 1, 2001
PERIOD: November 26 — December 30, 2000
1. Progress Made This Reporting Period

1~

SJI

Task 1 - Project Planning and Support

« Conducted routine project management activities, including tracking technical and financial
progress, maintaining files, and preparing input for the monthly progress report.

o Future ecological risk assessment work on the site was discussed.

Probiems Resolved - None this period.

Variances, Anticipated Problem Areas and Recommended Solutions — None this period.
Upcoming Events/Activities Planned

Task 1 - Project Planning and Support

» Following revisions to the PRP SAP, CDM Federal will prepare an addendum that will address
split sampling activities.

» Review the Site Specific Health and Safety Plan developed by the PRP. This will require CDM’s

Health and Safety Coordinator to determine whether or not the current safety plan provided by
the PRP for site activities meets the minimum safety requirements established by CDM Federal
for site work.

» Perform routine project management activities including tracking technical and financial
progress, maintaining files, and preparing input for the monthly progress report.

Key Personnel Changes - None this period.

Subcontracting — None this period.

This Monthly Progress Report prepured by CDM Federal Progrums Corporation contains cust infurmation

which is COMPANY CONFIDENTIAL under the terms of £EPA Contract No. 68-W3-0u22,
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7. Non-CLP Laboratory Anaiysis — None this period.
8. Travel - None this Period.

9. Schedule Performance

TASK 1 - PROJECT PLANNING AND SUPPORT

Prepare Work Plan 08-15-00 09-18-00 09-18-00 100% (a)

Site Visit - 09-25-00 109-25-00 09-25-00 . 100% On schedule
Review and Comment on Ahead of
PRP SAP - 11-01-00 11-10-00 11-09-00 100% schedule

(a) Requested extension beyond 30 days; EPA concurred.

10. Actual and Forecasted Expenditures

LOE Hours 20 17 12 130 100 75
Cost (3) 1,847 1,014 706 13,000 1,000 7,500
B e e T REROR T DeremiderU s DEC T b

2-1470



